
Oregon Hills Park
Final  Construction Cost Estimate: For Review
Date: 03.16.12

Nature Play  Area

Cost Summary

Contracted Construction
Site preparation $78,892
Hard surfaces, paths & parking $146,157
Concrete work parking $3,949
Storm Parking $15,314
Playground $76,705
Storm Playground, Park $32,037
Site amenities $47,450
Water $3,550
Sanitary $3,062
Erostion Control $2,450
Alternate: prefab bride $32,522

Subtotal $409,565 $442,087

General contractor mark up/ bonds and insurance 10.0% $40,957 $44,209
Construction Contingency 15.0% $61,435 $66,313

Sub Total $511,956 $552,609

System development charges $40,276
DEQ  1200-C permit fee $1,586
DEQ  1200-C permit consulting fee (Dew engineering) $1,500
Site furnishing by city- material only $145,190

Total $700,508 $741,161

Item Quantity Units Unit Cost
Subtotal

Mtrl & Labor

SITE PREPARATION & DEMO
Tree protection fencing 1,700 lf 1.50 2,550.00$     
Rough grading clearing & stripping 95,000 sf 0.15 14,250.00$   
Fine grading 95,000 sf 0.18 17,100.00$   
Structural shale fill 238 cy 30.00 7,140.00$     
Equipment mobilization, staging, 1 sum 9,500.00 9,500.00$     
Survey layout 1 sum 8,000.00 8,000.00$     
Temporary fencing around play 450 lf 2.50 1,125.00$     
Saw cut curb, ac & sidealk 46 lf 2.00 92.00$          
Sidewalk Removal 0 sf 1.00 -$              
Curb & Gutter Removal 47 lf 5.00 235.00$        
Curb Inlet Removal 1 ea 500.00 500.00$        
Excavation, on-site placement 3,350 cuyd 4.00 13,400.00$   
Excavation, on-site placement adjacent site 1,000 cuyd 5.00 5,000.00$     

Total 78,892.00$   

HARD SURFACES, PATHS AND PARKING
Concrete paths and plazas, 4.0" thick 5969 sf 4.5 26,860.50$   
Concrete sandpit bottom 4"  thick 1189 sf 4.5 5,350.50$     
Concrete paths and plazas, 5.5" thick 4437 sf 6.2 27,509.40$   
Colored concrete, 5.5" thick 1964 sf 7.45 14,631.80$   
Colored concrete, 4.0" thick 387 sf 5.4 2,089.80$     
Sump trench 9 cy 30 270.00$        
Ashalt Paving (4950 sf) 76 ton 90 6,840.00$     
3/4 minus crushed rock 890 cy 30 26,700.00$   
Engineering Fabric - Geotextile 500 sy 1.5 750.00$        
Woodchip path without edges 3153 sf 1.9 5,990.70$     
Juniper risers w pipe 642 lf 18 11,556.00$   
Concrete steps ( riser) 370 sf 45 16,650.00$   
Peeled log cores (Juniper) 129 lf 2 258.00$        
Striping and signage 1 sum 700 700.00$        

Total 146,156.70$ 

CONCRETE WORK PARKING
Curb & Gutter 66 lf 12.00 792.00$        
Formed Curb 12" high 268 lf 8.00 2,144.00$     
Valley Gutter 0 sum 3,000.00 -$              
Driveway arpon 225 sf 4.50 1,012.50$     

Total 3,948.50$     

STORM PARKING AREA
4" D3034 PVC Pipe 176 lf 12.00 2,112.00$     
6" D3034 PVC Pipe 65 lf 18.00 1,170.00$     
12" D3034 PVC Pipe 12 lf 36.00 432.00$        
3" D3034 PVC Sleeve 30 lf 10.00 300.00$        
Catch basins, pre-manufactured 2 ea 1,000.00 2,000.00$     
Curb inlet catch basin 1 ea 1,500.00 1,500.00$     
Curb inlet Gallery 1 ea 500.00 500.00$        
Manhole 1 ea 3,000.00 3,000.00$     
Treatment Swale 200 lf 15.00 3,000.00$     
Rip-rap spill way 1 ea 1,000.00 1,000.00$     
SD Outlets 3 ea 100.00 300.00$        

Total 15,314.00$   

PLAYGROUND
Playground bear climber(s) foundation and install 1 ea 3,500.00 3,500.00$     
Playground water buckets + three pumps install 1 ea 5,775.00 5,775.00$     
Playground Big Rock coordination 1 ea 400.00 400.00$        
Talking tubes 1 sum 5,298.00 5,298.00$     
Water through and table 1 ea 45,000.00 45,000.00$   
Amoeba table 1 sum 3,000.00 3,000.00$     
Fossils in sand pit install 1 sum 200.00 200.00$        
Surface material, wood chips/ eng fiber 14" depth 42 cuyd 25.00 1,050.00$    
Surface material wood chips 12" depth 17 cuyd 21.40 363.80$        
Surface material, beach sand 24" depth 88 cuyd 36.00 3,168.00$     
Play Surface - Rubber 395 sqft 20.00 7,900.00$     
Engineering Fabric Geotextile at fall surface +walls 2,000 sf 0.20 400.00$        
Concrete playground access ramp 1 ea 650.00 650.00$        

Total 76,704.80$   

STORM PLAYGROUND , PARK
4" PVC perforated pipe 310 lf 4.00 1,240.00$     
4" D3034 PVC Pipe 222 lf 12.00 2,664.00$     
4" sleeve 1,020 lf 12.00 12,240.00$   
6" sleeve 300 lf 18.00 5,400.00$     
Area drain 1 ea 1,150.00 1,150.00$     
Area drain with meshes 3 ea 1,300.00 3,900.00$     
Trickle way 57 lf 15.00 855.00$        
Waterplay sump drain . 1 allow 3,000.00 3,000.00$     
Clean out boxes 0 ea 80.00 -$              
Drain rock 32 cuyd 34.00 1,088.00$     



Drain fitting ect. 1 sum 500.00 500.00$        
Vault, pump, pipe connections etc. by Mech eng by Mech eng

Total 32,037.00$   

SITE AMENITIES
Boulards 2 ea 180.00 360.00$        
Park entry signs installation 1 ea 250.00 250.00$        
Ramp & stairs  handrails 149 lf 30.00 4,470.00$     
Interpretive signs 3 ea 750.00 2,250.00$     
Granite Boulders at/in sit ledge and timeline 1 sum 2,500.00 2,500.00$     

(1) 8x4x3 in sit ledge
(2) 7x4x3 in sit ledge
(6) 3x3x3 in sit ledge
(1) 5x3x3 at sit ledge
(1) 4x3x3 at sit ledge
(4) 2x3x3
(1) 7x5x4 at oaks
(1) 7x4x4 at oaks
(1) 9x8x4 at oaks

Granite boulders-rounded at play area and trickle creek 1 sum 2,000.00 2,000.00$     
(14)3x3x2
(16)2x2x2
(8)3.5x3.5x2

(6) Metamorphic rock at sit ledge and timeline 1 sum 505.00 505.00$        
(2) 3x3x3
(4) 7x4.5x4

(6) Hornbrook rock at timeline 1 sum 505.00 505.00$        
(3) 3x3x2.5
(3) 3x3x3

(46 )Volcanic rock at/in sit ledge and timeline 1 sum 2,475.00 2,475.00$     
(3x3x2 to 4x4x3)
(4) Sandstone from site 1 sum 350.00 350.00$        
(8) Large basalt columns 1 sum 1,155.00 350.00$        

(3) 3ft 
(1) 2.5 ft
(1) 5ft
(2) 2ft
(1) 3.5

Boulders flat top at creekside (236 lnft) 44 ton 235.00 10,340.00$   

Stone stairs at creekside (6"x24"x48" slabs) 9 ea 200.00 1,800.00$     
Timeline features : basalt field 115 sf 10.00 1,150.00$     
Small trex  bridge 40 sf 28.00 1,120.00$     

Concrete retaining walls 32 cuyd 350.00 11,025.00$   
Sitting ledge 106.5 lf x 15"x17" (302.2 cuft)
Around big rock 89'-6" (232.7 cuft)
Around bear 18'-10" + 24' + 37'-6"  (148.1cuft)
At sandpit 77'-7" (162.7 cuft)
At Benches 55'-6"
Picnic shelter install and foundation 1 each 5,500.00 5,500.00$     
Lights / electric by Elec Eng
Timeline features : tile insets labor & 3 round insets 1 sum 500.00 500.00$        

Total 47,450.00$   

Water
Backflow Device 1 ea 350.00 350.00$        
1" sche 40 PVC Water Service 320 lf 10.00 3,200.00$     
2" sche 40 PVC Return water line 39 lf 12.00 468.00$        
Pump vaults 2 ea 500.00 1,000.00$     

Total 3,550.00$     

Sanitary
4" D3034 PVC Pipe 58 lf 14.00 812.00$        
Cleanout 1 ea 250.00 250.00$        
Tap 1 ea 2,000.00 2,000.00$     

Total 3,062.00$    

Erosion Control
Silt Fencing 960 lf 2.00 1,920.00$     
Bio bags 3 ea 10.00 30.00$          
Gravel Entrance 1 sum 500.00 500.00$        

Total 2,450.00$    

System Development 
Storm Drain ($574/3000 sf)-ph I 30,000 sf 0.19 5,700.00$     
Street 1 sum 13,000.00 13,000.00$   
Sewer (per restroom) 1 ea 900.00 900.00$        
Water- 5/8" meter 1 ea 1,476.00 1,476.00$     
Water- East Side H.\L. ($6400/Ac) 15 Ac 3 ac 6,400.00 19,200.00$   
Parks (per Pete) -$              

Total 40,276.00$  

Alternate: Prefab Bridge
Bridge and Transport 20,000 sum 1.00 20,000.00$   
Excavation 1,000 sf 1.00 1,000.00$     
Bridge Abuttments 8 cuyd 500.00 4,000.00$     
Bridge Erection 1 sum 5,000.00 5,000.00$     
Concrete paths and plazas, 5.5" thick 176 sf 6.2 1,091.20$     
Concrete paths and plazas, 4" thick 218 sf 4.5 981.00$        
 3/4 minus crushed rock 12" thick 15 cy 30 450.00$        

Total 32,522.20$  

By city: Site furnishing - material cost only
Picnic tables 3 ea 700.00 2,100.00$     
Benches 5 ea 1,200.00 6,000.00$     
Trash receptacles 2 ea 400.00 800.00$        
Bike rack 2 ea 500.00 1,000.00$     
Rules signs 1 ea 250.00 250.00$        
Park entry sign 1 ea 1,000.00 1,000.00$     
Fossil bones 1 sum 1,000.00 1,000.00$     
Geologic time tiles 100 ea 10.00 1,000.00$     
24" round mosaics 3 ea 800.00 2,400.00$     
Hollow logs sum 800.00$        
restroom ea 25,800.00 25,800.00$   
waterbuckets and pumps purchase and shipping 1 ea 21,700.00 21,700.00$   
Bear climber 1 ea 14,500.00 14,500.00$   
Boullders and rock purchase per Len and Pete 25,000.00$   
Big rock purchase delivery and installation 1 ea 16,500.00 16,500.00$   
Picnic shelter purchase and delivery 1 ea 22,589.60 22,589.60$   
5/8" Water meter (by MWC) 1 ea 2,750.00 2,750.00$     

Total 145,189.60$


